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MEMORANDUM: ROUTE 34 DESIGN PROJECT 
 
To:  Mayor Anita Dugatto, Derby 
  Rick Dunne, Executive Director, NVCOG 
  Jennifer Sweeney, Project Engineer, CTDOT 
  Doron Dagan, President/Project Manager, DeCarlo & Doll, Inc. 
From:  Mark Nielsen, Director of Planning 
Subject: Requested Design Modifications 
 
The Naugatuck Valley Council of Governments (NVCOG), the Connecticut Department of 
Transportation (CTDOT) and the City of Derby are working on designing improvements to Route 
34 (Main Street) in the city of Derby from the vicinity of Ausonio Drive to Bridge Street, a distance 
of about 3,300 feet. The NVCOG is administering the design of the project and has contracted 
with DeCarlo & Doll, Inc. to prepare the design plans and project specifications. It is designated 
as State Project No. 0036-0184. 
 
Preliminary Design (PD) plans have been prepared and a Public Hearing was held on these plans 
in August, 2011. The Federal Highway Administration (FHWA) and CTDOT reviewed the PD plans 
and FHWA authorized Final Design (FD) in October 2014. Because of the time delay between the 
completion of the PD plans and authorization to proceed to FD, it was decided to hold a new 
Public Information meeting to present revisions to the original PD plans. This meeting was held 
on December 4, 2014. DeCarlo & Doll proceeded with Semi-Final design based on the PD plans 
and requested roadway features to be added to the project.  
 
The City, in 2016, completed a comprehensive planning process focused on the revitalization and 
redevelopment of the area south of Main Street. The planning process consisted of a robust public 
engagement effort to build consensus on the preferred redevelopment approach for the area. 
From this planning effort, the City requested modifications to the roadway plans to better meet 
the economic development goals for the area south of Main Street.  
 
The NVCOG and the design team reviewed the proposed changes to the design plans and 
determined that they represented significant modifications necessitating a new public outreach 
and engagement effort. A public information meeting was held on May 22, 2017 to discuss the 
current status of the design project and present the proposed design modifications. Comments, 
opinions and suggestions were solicited from the public at the meeting and during a 30-day 
review and comment period. A Report of Meeting was prepared that summarized the public 
information meeting and the oral comments made at the meeting. The ROM also included a 
summary of the written comments received during the comment period.   
 
The results of the Public Information Meeting indicated general consensus by the public on six of 
the nine design modifications requested by the City: 
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• Convert Third Street to one-way with traffic flowing from Olivia Street onto Roosevelt 

Drive, as presented in the 2014 PD and current plans. 
• Relocate the cycle track on the south side of Main Street through the New Revitalization 

District. 
• Construct on-street parking on the south side of Main Street. 
• Eliminate the proposed parking lot at Bridge Street from the project. 
• Provide two-foot shoulders.  
• Provide a minimum eight-foot wide median through the project area with wider sections 

to accommodate left turn lanes.  
 
Despite general agreement on these items, there was divided opinion on the proposals to 
remove Elizabeth Street and Minerva Street from the project and maintain two-way operations 
on these streets, eliminate left turn lanes, and shorten the left turn lane at Water Street. The 
elimination of left turn lanes generated more discussion because the left turn lanes are viewed 
as critical for safety. The discussion of eliminating Elizabeth Street and Minerva Street from the 
project focused mainly on the concern of losing federal and state funding to rehabilitate and 
improve these roads. Regarding the shorter left turn lane at Water Street, most commenters 
expressed the concern about whether this modification would remove the refuge median at this 
location and reduce pedestrian safety. 
 
To resolve the outstanding items, determine the specific design modifications to implement, and 
discuss required actions and next steps, a preliminary coordination meeting was convened 
between the NVCOG, City of Derby, DeCarlo & Doll, and the CTDOT. As part of the meeting, the 
group discussed the implications of each proposed design modification as well as additional 
actions that would be required before modifications could be formally submitted to CTDOT, 
accepted and incorporated into the design: 
 

I. Eliminate and Relocate Cycle-Track: 

The intent of the cycle-track is to provide a more direct connection to the Derby-Shelton 
rail station via the Route 34 corridor. While the Derby Greenway provides an alternative, 
it is a more circuitous and longer route and does not connect to the rail station. The City 
has requested that the cycle-track be relocated through the development area to allow 
on-street parking to be provided along the south side of Main Street. The proposal to add 
on-street parking is compatible with efforts to redevelop the Main Street frontage with 
retail/commercial buildings. By removing the cycle-track from the project, however, the 
City becomes obligated to construct a road-separated, multi-use path within the 
redevelopment district south of Main Street either as part of the redevelopment project, 
funded by the developer, or a stand-alone project. The new facility will directly connect 
with the Derby Greenway in the vicinity of Bridge Street and extend to Factory Street. The 
proposed bicycle path along the Home Depot property remains in the design plans, and 
the relocated multi-use path will extend to that path to provide the access to the rail 
station. 
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Actions: Request modification of the design plans to eliminate the cycle-track from the 
project. 
 
Next Steps: The NVCOG, in conjunction with the City of Derby, will revise the CTDOT 
“Bicycle and Pedestrian Travel Needs Assessment Form.” The NVCOG will reach out to 
various bicycle groups to ascertain their comments. The City commits to and is obligated 
to construct a road-separated, multi-use path through the redevelopment district and 
make a connection to the Derby Greenway on the west end and the planned bicycle path 
within the Home Depot buffer on the east end. 
 

II. On-Street Parking: 

With the elimination and relocation of the cycle-track, on-street parking is being proposed 
along the south side of Main Street from Bridge Street to Factory Street. The parking 
spaces would be defined by bump-outs at the intersections. There was consensus among 
the group to include on-street parking. (Note: Consistent with negotiated maintenance 
agreements between the state and the city, the City of Derby will be responsible for 
maintaining these spaces, including snow removal). 
 
Actions: Request modification of the design plans to designate on-street parking on the 
south side of Main Street between Bridge Street and Factory Street.  
 
Next Steps: None required. 
 

III. Eliminate Left Turn Lane at Minerva Street: 

This design modification requested the elimination the exclusive left turn lane at Minerva 
Street. Through preliminary discussions, it was agreed that, if Minerva Street remained a 
two-way street, turns into Minerva Street from eastbound Main Street and turns from 
Minerva Street onto eastbound Main Street would be prohibited. The design modification 
would include the extension of the median across the opening of intersection to prevent 
vehicles from making a prohibited maneuver 
 
Actions: Request modification of the design plans to extend the median across the 
opening at the Minerva Street intersection to physically prevent vehicles from turning 
into and/or from Minerva Street in the eastbound direction.  
 
Next Steps: None required. 
 

IV. Add Left Turn Lane at Elizabeth Street: 

With the design modification to eliminate the exclusive left turn lane at Minerva Street 
and extension of the median to prevent vehicles from turning into Minerva Street from 
eastbound Main Street, Elizabeth Street would become the primary and principally the 
main access point into the downtown area from eastbound Main Street. It is expected 
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that the demand for left turns at Elizabeth Street would increase and necessitate adding 
an exclusive left turn lane to physically separate queued vehicles from the through lanes. 
The City accepted the need for a left turn lane at Elizabeth Street.   
 
Actions: Request modification of the design plans to install a left turn lane at the Elizabeth 
Street intersection. The installation of the left turn lane will widen the footprint of the 
road in this area, requiring additional right-of-way. The right-of-way implications are 
discussed more thoroughly below in item VI. 
 
Next Steps: A traffic operations analysis is needed to determine the operating level of 
service along Route 34 at Elizabeth Street and Bridge Street. The analyses will determine 
the optimum signal timing and phasing, the required length of the left turn lane to 
accommodate the expected queue length, and peak hour levels of service. The build levels 
of service must demonstrate an improvement in operating conditions over the no build 
scenario. CTDOT indicated that the decision regarding approval of this design 
modification will be based and contingent on the demonstration that traffic operations 
will be acceptable at Bridge Street and Elizabeth Street under this scenario. 
 

V. Two-Foot Shoulders: 

The City requested reduction of the width of the outside shoulders from four feet to two 
within the project area. CTDOT indicated that this would require a design exception that 
may not be approved; the decision would be contingent on traffic considerations and 
need to accommodate bicyclists on the road. It was also felt that getting approval of a 
design exception would be difficult. (Note: A request for a design exception for two foot 
shoulders was not submitted during the PD phase, because it was unlikely it would have 
been approved based on a preliminary review of the concept). Through discussion it 
became clear that four-foot shoulders are being provided only along a few, relatively 
short sections. On-street parking will be provided on the north side between Water Street 
and Elizabeth Street and on the south side between Factory Street and Bridge Street; 
therefore, four foot shoulders are only being provided on sections east of the Water 
Street / Factory Street intersection, west of Elizabeth Street on the north side and west 
of Bridge Street on the south side. Based on these limits, the City agreed to accept four 
foot shoulders along these sections and drop its request for a design exception for two-
foot shouldes.  
 
Actions: The City agreed to accept four foot shoulders along the sections outside the core 
downtown area. No further action required. 
 
Next Steps: None required. 
 

VI. Right-of-Way: 
 
DeCarlo & Doll presented a preliminary layout of the west end of the project area showing a left 
turn at Elizabeth Street and on-street parking between Bridge Street and Elizabeth Street on the 
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south side of Main Street. The alignment to accommodate both the left turn lane and on-street 
parking will shift the back edge of the sidewalk beyond the right-of-way line in the current plans. 
This will require additional property acquisition. The land required for the wider road alignment 
is city-owned and was intended to be used for the parking lot to be built at the corner of Main 
Street and Bridge Street. 
 
Actions: No further action required. 
 
Next Steps: The City of Derby will work with CTDOT in adjusting, as needed, the right-of-way and 
slope easements required for construction and transferring sufficient city-owned property to the 
project. If the design modification is approved and accepted by CTDOT, DeCarlo & Doll will prepare 
revised right-of-way maps of the area based on the revised design showing the additional 
property needed for the project. This adjustment will need to be presented to and approved by 
the Board of Aldermen.  
 

VII. Eliminate Elizabeth Street and Minerva Street from the Project: 

The City requested that the traffic circulation on Elizabeth Street and Minerva Street 
remain as two-way flow. The project design includes both streets with circulation 
converted to one-way. Street enhancements would be implemented and on-street 
parking designated, including angled-parking along Minerva Street. About half of the 
comments that addressed this design modification voiced concern that the City would be 
“losing” federal and state funding to improve these local roads; if these local streets are 
removed from the project, any future improvements would be funded by the City. 
Through preliminary discussions, it was agreed that, if Minerva Street remained a two-
way street, turns into Minerva Street from eastbound Main Street and turns from 
Minerva Street onto eastbound Main Street would be prohibited. The design modification 
would include the extension of the median across the opening of intersection to prevent 
vehicles from making a prohibited maneuver. 
 
Actions: Request modification of the design plans to remove improvements and changes 
to Elizabeth Street and Minerva Street from the project, and maintain both streets as two-
way traffic circulation. To prevent turns from Minerva Street onto Main Street 
westbound, the design would be modified to extend the median across the opening at 
the Minerva Street intersection to physically prevent vehicles from turning into and/or 
from Minerva Street in the eastbound direction.  
 
Next Steps: The City will coordinate with other departments and agencies, including the 
Board of Aldermen, Legal Traffic Authority (Police Department and Police Commission) 
and Planning and Zoning Commission, to obtain consensus on the proposed elimination 
of these streets from the project and maintaining two-way traffic circulation. Written 
confirmation will be provided by the City. 

 
VIII. Shorten the Left Turn Lane at Water Street: 
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The City requested that the left turn lane in the eastbound direction at Water Street be 
shortened; the concern expressed by the City is that it is longer than necessary to 
accommodate traffic flows. The original design modification also included narrowing the 
median in this area and eliminating the median along the left turn lane. The City 
confirmed that that action was no longer being requested and that an eight-foot median 
would remain.  
 
Actions: DeCarlo & Doll will conduct a traffic operations analysis at this intersection to 
determine and verify the required length of the left turn lane; the lane needs to be able 
to accommodate peak hour queue lengths and ensure no intrusion into the through lane 
by stopped vehicles. Depending on the results of the traffic analysis, modification of the 
design plans will be requested to adjust the length of the left turn lane.  
 
Next Steps: DeCarlo & Doll will conduct a traffic operations analysis at Water Street to 
determine the required length of the left turn lane on Route 34 at Water Street. 

 
The design has been suspended since November 2016. At the time the design was stopped, 
DeCarlo & Doll had completed about 80% of the Semi-Final design phase. Based on the actions 
and next steps described above, it is expected that the design could restart at about the 50%-to-
60% design completion stage. (Note: The worst case scenario from the initial review of the full 
complement of design modifications suggested a design reset to the PD phase or 30% design 
completion). In conclusion, the following actions and next steps are necessary to restart the 
design: 
 

1. DeCarlo & Doll will perform a traffic operations analysis for Route 34 based on the proposed 
layout that includes a left turn lane at Elizabeth Street and on-street parking on the south side of 
Main Street. The traffic analysis is required to determine the impact of including these design 
modifications into the design and estimating the expected levels of service at Bridge Street, 
Elizabeth Street and Water Street from the proposed lane configurations. This analysis needs to 
be completed before requesting the design modifications and is needed by CTDOT in order to 
consider approval of the design modifications. CTDOT indicated that approval of modifying the 
design will be based on the expected traffic operations and approval is unlikely if operations at 
any of the intersections are expected to be worse than exist today without any improvements. If 
the assessment of traffic operations determines worse levels of service, the proposed design 
modifications will need to be reevaluated. 

2. DeCarlo & Doll will conduct a traffic operations analysis at the Water Street intersection to 
determine the required length of the left turn lane. 

3. CTDOT will review the traffic operations analyses to ensure that the requested design 
modifications meet and are consistent with state and federal highway design criteria and 
standards. 

4. NVCOG will determine the available funds under the State agreement and the contract with 
DeCarlo & Doll, and assess the need to request supplemental funds to incorporate the proposed 
design modifications into the project. NVCOG will negotiate with DeCarlo & Doll on a fee to modify 
the plans. Any additional funding provided to incorporate the design modifications is subject to 
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approval by the FHWA and a determination by FHWA that the additional design is warranted; 
CTDOT may not get authorization from FHWA to allocate additional funds for design. 
Furthermore, federal regulations stipulate that federal funds expended on design activities after 
the completion of the PD phase may be subject to payback by the project sponsor if the designed 
elements are not constructed. For example, federal funds have been allocated to the design of 
the cycle-track and improvements to Elizabeth Street and Minerva Street; two elements that have 
been partially designed that are being requested by the City to be removed from the project. The 
City may be required to repay the funds expended on these elements. 

5. The City of Derby will obtain consensus from project stakeholders and city departments and 
commissions on the proposed design modifications. The key city departments and commissions 
include the Planning & Zoning Commission, Legal Traffic Authority (Police Department / Police 
Commission) and Board of Aldermen. Written confirmation, acknowledgement and acceptance 
of the design modifications, as described in this memo, by the key departments and commissions 
will be provided. 

6. DeCarlo & Doll will revise the right-of-way maps for the section of the project between Bridge 
Street and Elizabeth Street to determine and identify the additional property needed to install a 
left turn lane at Elizabeth Street and on-street parking between Bridge Street and Elizabeth Street. 
The revised property maps will be prepared only if the proposed design modifications are 
approved and once the redesign of this section of Route 34 is underway. Based on the revised 
right-of-way maps, the City of Derby will initiate the transfer of city-owned property to CTDOT for 
the project. 

7. NVCOG will work with the City of Derby on revising the Bicycle and Pedestrian Travel Needs 
Assessment Form reflecting the elimination of the cycle-track from the project and the City’s 
commitment to construct a road-separated, multi-use path through the redevelopment district.  

8. The City of Derby will work with the WPCA to determine the sanitary sewer improvements that 
will be constructed within the project area. This is a critical path item as the design will not be 
able to proceed beyond the Semi-Final phase until the specific sanitary sewer improvements are 
determined and incorporated into the design plans.  

9. The City of Derby will work with the Planning & Zoning Commission to modify and revise the 
easement conditions for the buffer area behind the Home Depot between Water Street and 
Ausonio Drive, including the planned relocation of the monument to the east end of the area. 

10. In addition to the design modifications requested by the City and described above, the concept 
for the “U” street plan through the redevelopment district was discussed. The preliminary concept 
shows the “U” street intersecting Main Street opposite Elizabeth Street, creating a four-legged 
intersection. While the addition of this leg will significantly change the geometry and operation 
of the intersection (add right-turn lane eastbound, add left turn lane westbound, new signal 
timing plan), federal regulations do not allow the Route 34 design project to include or consider 
the design of this potential fourth leg until the City is granted a traffic certification from the Office 
of State Traffic Administration (OSTA). 

11. Based on the PD and Semi-Final design plans, no environmental permits will be required. 
However, it may be necessary to revisit the need for permits based on the design modifications.  


