
Naugatuck River Greenway 
Steering Committee 
Torrington • Harwinton • Litchfield • Thomaston • Watertown • Waterbury • Naugatuck • Beacon Falls • Seymour • Ansonia • Derby 

“The Naugatuck River from Torrington to Derby is rich with history, stunning scenery and wildlife.  Just as the river built and shaped our towns 
and cities, the Naugatuck River Greenway will be a driving force for the next century and beyond. 

Our mission is to harness the vitality and protect the health of the river for economic development and quality of life for all.” 

Meeting Notes 
Wednesday, March 9, 2016 - 9 to 10:30 
Lena Morton Gallery, Thomaston Town Hall 
158 Main Street, Thomaston 
See last page for attendance and a roster of steering committee members. 

Co-Chair Jack Walsh opened the meeting and introductions were made. 

Town by Town Status Report: 
The meeting began with a detailed town-by-town discussion about progress along the greenway facilitated by 
Aaron Budris and municipal representatives following a NRG section status list, spreadsheet and an interactive 
map that NVCOG developed.  In 2015, the Steering Committee voted to endorse Naugatuck River Greenway 
Project Priorities that is available HERE.  Information from that document was compiled into a more accessible 
spreadsheet of trail segments that details status and estimated construction costs where available.  A narrative 
on each section was also prepared detailing each section’s status in more detail.  Both documents are attached to 
the end of these notes.  An interactive map was also developed that shows trail sections, and proposed routes: 
http://arcg.is/1M3oNJj.  You can navigate around the route, clicking on sections will display information about 
each.  Please review the map, spreadsheet and status list for an overview of the discussion. 

All of the documents discussed above are intended to be “living documents”, and will be added to, changed, 
updated and improved upon as more information becomes available.  If you have changes, see mistakes, have 
better information, or the information becomes outdated, please send info to Aaron at: abudris@nvcog.org.  

Following updates on trail status in each town, the committee discussed how it can better assist municipalities in 
furthering work on the NRG.  Conversation focused on better engagement with municipal decision makers.  The 
committee has been relying mainly on NRGSC members to share regional information at the local level. It was 
suggested that regional news from the committee may not be getting to the people who need to hear it at the 
local level.  Several solutions were proposed.   

• The committee should seek representation from towns who do not have a regular presence at committee
meetings, and CEOs should be encouraged to appoint someone who is tied in to the local decision making
process.

• It was proposed that the committee might consider sending at least meeting notes directly to the CEOs of
NRG towns.  Beginning with this meeting, we will be sending notes to municipal CEOs.  This month they
will be accompanied by a letter from the co-chairs.

• It was also suggested that individual meetings be set up in each town to discuss progress and municipal
needs. The presentation of the Economic Study findings to each municipality will be an excellent
opportunity to interface directly with the municipality and residents.

Grant Project Updates: 
The Recreational Trails Uniform Signage and Wayfinding Project is moving along. Milone and MacBroom have 
completed the graphic standards portion of the signage manual (see one of the new logo alternatives above), and 

http://nvcogct.org/sites/default/files/NRG%20Section_Priorities_2015_10_23.pdf
http://arcg.is/1M3oNJj
mailto:abudris@nvcog.org


 
have presented a draft of that section to NVCOG for review.  They are currently working on the sign layout and 
design task, and the subcommittee that John set up will be called upon soon for input.  
 
The Watertown/Thomaston Rec Trails Project was discussed in the earlier town by town status discussion: A 
preferred consultant has been selected, and the selection committee and NVCOG are currently working on 
negotiations to finalize a scope of work and fee.  The consultant should be under contract within the next couple 
weeks. The selected consultant will be charged with full design of the short section of trail in Thomaston that will 
also be constructed with funding from the Rec Trails grant.  The consultant will also conduct an analysis of the old 
trolley bridge to determine if it can be rehabbed to carry NRG trail traffic, and if not, determine the best location 
and type of a replacement structure.  Critical design elements will be designed for the 2.3 mile Watertown Section.  
Critical elements include drainage crossings and rail separation measures.     
 
The NRG Economic Study, funded by the three Community Foundations in the Naugatuck Valley and the Katharine 
Matthies Foundation is also moving along.  UConn has submitted a draft report detailing the user survey which is 
currently being reviewed by NVCOG.  The project partners have been holding monthly status meetings, and it 
looks like the project is on schedule.  UConn Extension has been working to set up focus groups that will focus on 
the benefits derived by the communities along the Farmington River Canal Trail. The purpose of the focus groups 
will be to gather information that will be helpful for towns as they begin to design and build sections of trail.  Since 
only limited sections of trail are open along the NRG, the Farmington Canal Trail (FCT) was selected to serve as a 
stand in.  Since the most of the FCT is open and similar to what the NRG is envisioned to become, lessons learned 
there should be directly applicable to the NRG.  Focus Groups are scheduled for the end of March and beginning 
of April and will include sessions for local business owners, health professionals, and Trail Administrators.   
 
Several 2015 Recreational Trails Grant submissions of interest to the NRGSC have been “shortlisted”.  Rista 
explained that the funding for the 2015 round of grants has been made available to the program, and the 
Connecticut Greenways Council (CGC) has been reviewing applications and hopes to allocate funds for the 2016 
construction season.   NVCOG submitted a proposal with support from CGC and UConn Extension for a Statewide 
Multiuse Trail User Survey that would take lessons learned from the survey conducted for the NRG and apply them 
to a statewide program to collect trail user information.  Torrington submitted a proposal to construct a section 
of NRG trail along a USACE levee from Franklin street south to Bogue Road.  Watertown submitted a proposal to 
construct a section of the Steele Brook Greenway that would extend from French Street to Main Street in the 
Oakville section of town, including a pedestrian bridge over Steele Brook.  All three of these projects have been 
“shortlisted”, and DEEP has requested additional information. 
 
Upcoming Events: 
As part of the Housatonic Valley Association’s 75th Anniversary Source to Sound Celebration, HVA will be 
sponsoring events on tributaries to the Housatonic River.  A Naugatuck River event is being hosted on April 30th 
in Linden Park in Naugatuck.  Dave Faber has been working with HVA to set up the event, and explained that it 
will be free, and will feature vendors, music, fishing and kayak demonstrations, and depending on the conditions, 
a paddle to Beacon Falls.  The Committee agreed that NRGSC should have a table/ information booth.  Ingrid 
Manning and Chuck Berger volunteered to help staff it, but more help will be needed, more information will 
follow. 
 
The Connecticut Community Foundation is sponsoring The Great Naugatuck River & Naugatuck Railroad Clean Up 
on Saturday, April 2.  Josh Carey explained that the event is being organized by the Railroad Museum of New 
England and the Naugatuck River Revival Group.  Volunteers will be taken out by train to areas where there are 
issues with litter, primarily tires.  The trash will be loaded onto train cars for removal.  Josh explained that there 
have been over 700 tires counted that will be targeted, and that part of the funding from CCF was to pay for them 
to be recycled.  Volunteers are encouraged to register HERE. 
 

http://www.hvatoday.org/events-and-news/events/paddle-trip/
file://nvcogfs01/Users$/abudris/Downloads/RMNE%20CCF%20River%20and%20RR%20Clean%20Up%20Poster.pdf
http://www.trackitforward.com/site/70479/event/77256


 
2016 CT Trails Day will be held on June 4th-5th this year, and trail groups along the NRG are encouraged to hold an 
event.  Events registered before March 15 will be included in a printed guide.  Events can be registered after March 
15th, but will only be listed on the CFPA website. 
 
Organizational Changes Discussion 
The Co-Chars would like to have a discussion about the direction of the committee going forward: 

• Should a new chair/ chairs be elected? 
• Is the current schedule adequate?  Should there be more of fewer meetings? 
• How can we improve participation? 
• What should we be focusing our attention on? 
• What can we improve?  What are we doing well at? 

This topic was tabled for discussion at the next meeting due to time constraints.   
 
Field Walk: 
Following the meeting several committee members took advantage of the unseasonable warm weather to check 
out the future location of the first section of the NRG in Thomaston.  Will Cummings guided a tour the proposed 
trail route along Branch Brook and of the old trolley bridge that is being assessed to carry the trail over the brook.  
Photos will be posted soon to the NRG Flickr! Page HERE. 
 

Next Meeting: May 11th, Valley United Way, Shelton – Details to Follow 
 
 
 
 
  

http://www.ctwoodlands.org/ct-trails-weekend
https://www.flickr.com/photos/123856448@N05/


 

Naugatuck River Greenway Steering Committee  
 
Aaron Budris – Naugatuck Valley Council of Governments 
Bill Purcell – Valley Chamber  
Bob Gregorski - Naugatuck River Watershed Association & Trout Unlimited  
Christopher Way - US Army Corps of Engineers  
Chuck Berger - Watertown Town Engineer  
Clifford Cooper - Litchfield Community Greenway   
Dave Faber – Connecticut Outdoors, LLC/ Naugatuck Valley Outdoors Club  
Fred Messore - Town of Seymour   
Ingrid Manning – formerly of CT Community Foundation  
*Chair - Jack Walsh - Valley United Way  
Jim MacBroom – Milone and MacBroom 
Jim O'Rourke - Waterbury Y  
Jim Stewart - Naugatuck Borough Engineer  
Joan Kirchner - Harwinton Conservation Commission  
Jolene Podgorski - Watertown DPW  
Josh Carey – Connecticut Community Foundation 
Kathy McNamara - City of Waterbury  
Sal Porzio – City of Waterbury 
Kevin Tedesco - CT DOT Bicycle/Pedestrian Coordinator 
Kevin Zak – Naugatuck River Revival Group 
Laura Wildman – Princeton Hydro 
Laurie Giannotti - CT DEEP Greenways  
Liz Falzone- Beacon Falls 
Mark Nielsen – Naugatuck Valley Council of Governments 
Rich Minnick – Beacon Falls  
Rista Malanca - Torrington  
Sam Dziekan - Housatonic Valley Association  
Sheila O’Malley – City of Ansonia  
Susan Peterson - CT DEEP Watershed Management Program 
Vicki Barnes - Watertown - Steele Brook Rangers  
Vincent Gualtieri - US Army Corps of Engineers  
Will Cummings – Thomaston Trail Committee  
 
 



Town
Section 
NRG- ALTA AKA From To

Length 
(Miles)

Alt 
Length 
(Miles) Status Alternate Priority Const Cost

Const 
Funding

Design 
Funding Timeframe Notes

Torrington TORR-1 Stillwater Pond Downtown-Franklin St. 3 Preliminary Routing Tier II TBD No No 2-5 years
TORR-2 Franklin St. Town Line 2.3 Routing Tier I $500,000 No No 2 years RT Grant application pending

Litchfield LITCH-1 Rte. 118 Spruce Brook 1.3 Preliminary Routing HARW-1 Tier II TBD No No +10 years
LITCH-2 Spruce Brook Thomaston Dam 6 Existing Trail HARW-2 Tier II TBD No No +10 years Follows USACE owned former rail and road bed.   Permissions/ limited development necessary.

Harwinton HARW-1 Bogue Rd. (Torr Line) Valley Rd. (USACE) 3 Preliminary Routing LITC-1 Tier II TBD No No +10 years
HARW-2 Valley Rd. Poverty Hollow Road (USACE) 3.4 Routing LITC-2 Tier II TBD No No +10 years

Thomaston THOM-1 T-1 Thomaston Dam (Vista) E. Main St. (RR Museum) 1.5 Preliminary Routing Tier II $5,529,000 No No 5-10 years
THOM-2 T-2 E. Main St. (RR Museum) Seth Thomas Building 0.5 Preliminary Routing Tier II " No No 2-5 years
THOM-3 T-3 Seth Thomas Building Old Waterbury Rd. (end) 1.9 Preliminary Routing Tier II " No No 2-5 years
THOM-4 T-3 Old Waterbury Rd. Branch Brook Bridge 0.4 Routing Active $195,000 Yes Yes <1 year RT Grant for design and construction

Watertown WTTN-1 W-1 Branch Brook Bridge Frost Bridge Rd. 2.7 Routing Tier I $1,847,000 No Yes 2 years RT Grant for design of critical elements
WTTN-2 W-2 Frost Bridge Rd. Waterbury Line 0.7 Preliminary Routing Tier II $500,000 No No 2-5 years

Waterbury WTBY-1 W-1 Phase III Watertown Line Huntington Ave. 1.7 Preliminary Routing Tier II $11,900,000 No No 5-10 years
WTBY-2 W-2/ W-3 Phase III Huntington Ave. W. Main St. 2.1 Preliminary Routing Tier II " No No 2-5 years
WTBY-3 W-4/ W-5 Phase II/ Phase I Extension W. Main St. Eagle St. 2.2 Some Design Tier I $8,600,000 No No 2-5 years 30% design completion as part of TIGER grant application
WTBY-4 WB-6 Phase I Eagle St. Naugatuck River Access Park 2.2 Advanced Design Active $5,500,000 Yes Yes 2 years HPP funded for design and construction.  Final design waiting on ROW.  Planned 2017 

Naugatuck NAUG-1 N-1 Naugatuck River Access Park Pulaski Bridge 1.1 Routing Tier I $3,000,000 No No 2 years Unsuccessful CMAQ 2015
NAUG-2 Pulaski Bridge Maple St. 1 Complete Complete X X X Completed and open to the public 2013
NAUG-3 N-2 Maple St. Breen Field 0.8 Preliminary Routing Tier II $3,236,000 No No 2-5 years
NAUG-4 N-3 Breen Field Beacon Falls Line 1.4 Preliminary Routing No No 2-5 years

Beacon Falls BEAC-1 BF-1 Naugatuck Line Main St. 1.8 Preliminary Routing Tier II $2,744,000 No No 2-5 years Old Rte 8 and Cold Spring road currently open to public.
BEAC-2 BF-2 Main St. Rte. 42 0.7 Complete Complete X X X Road diet on Main Street from Depot St. to Rte42.  Sidewalks could still use improvement north of Depot.
BEAC-3 BF-2 Rte. 42 Toby's Pond 1.1 Routing Tier I $1,357,000 No No 2 years Continue road diet south.
BEAC-4 42 to 67 Connector Greenway Route 42 Route 67 1.9 Routing Tier II $3,200,000 No No 2 years
BEAC-5 BF-3 Toby's Pond Seymour Line 0.7 Existing Trail Tier II No No X Trails maintained around Toby's Pond.  Needs additional development - constrained south of Seymour line.

Seymour SEYM-1 Beacon Falls Line Bank St. 1.3 Preliminary Routing Tier II $3,200,000 No No 2-5 years Concept developed as part of Route 42 to Route 67 Connector Study
SEYM-2 Bank St. Broad St. 0.5 Advanced Design Active $700,000 Yes Yes <1 year TAP funds; PE underway. Construction: 2016
SEYM-3 Broad St. Ansonia Line 2.5 No Routing TBD No No +10 years

Ansonia ANSO-1 Seymour Line Bridge St. 1.2 No Routing TBD No No +10 years
ANSO-2 Bridge St. Metro North Crossing 0.2 Advanced Design Active $1,500,000 Yes Yes <1 year HPP & STP; Construction anticipated in 2017
ANSO-3 Ansonia Riverwalk Metro North Crossing Division St. 0.5 Complete Complete X X X Open to the public- Currently dead ends at Metro North Tracks.

Derby DERB-1 At Division Street 0.05 Some Design TBD No No <1 year Grade separated crossing at Division Street
DERB-2 Derby Greenway Division St. Rte 34/ Bridge St. 2.2 Complete Complete X X X Including loop within Osullivan's Island
DERB-3 Derby Greenway Rte 34/ Bridge St. Derby-Shelton Train Station 0.3 Advanced Design Active $10,000,000 Yes Yes 2 years Part of the Route 34 Reconstruction Project (Proj. No. 0036-0184)
DERB-4 Main St./ Bridge St. Shelton 0.1 Funded Active $3,210,000 Partial Yes 2 years Ped/bike improvements to Derby-Shelton Bridge will connect NRG to Housatonic River Walk in Shelton; $2.0 million state bond

Completed Completed Projects 4
Active Existing Trail/ Needs Deve 2 TBD
Tier I Active/Commited 6 $10,895,000
Tier II Planned 5 $15,304,000

Proposed 11 $27,109,000
No Routing - TBD 2 TBD
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Status of NRG Trail Projects 
Revised: 3/09/2015 

View sections in webmap here: http://arcg.is/1M3oNJj  

1. TORR-1: Torrington: Stillwater Pond to Franklin Street (Downtown); about 3.0 miles. 

Status: Proposed - Routing by LHCEO 

Cost: TBD 

2. TORR-2: Torrington: Franklin Street (Downtown Torrington) to Bogue Road near the 
city’s southern border; approx. 2.6 miles. 
 
As part of the city’s Riverfront Recapture initiative, Torrington has established a 
pedestrian zone on Franklin Street complete with a public parking lot on a former factory 
site.  A planned section of the NRG multiuse trail will extend approximately 2.6 miles 
south from a trail head at that parking lot in the center of the city to the city’s border with 
Litchfield and Harwinton.  Plans call for additional trailheads at Toro Field and on Park 
Avenue, and construction of a multiuse trail along the US Army Corps of Engineers 
(USACE) flood control levees to connect them.  The corps-built levees are maintained by 
the city, and several sections are currently passable on foot and used for recreation.  Plans 
call for paving some sections and constructing a stone dust trail surface on others.  
Sidewalks and existing bridges will be utilized in some areas where necessary to make 
connections with off-road sections.  The city owns, or has easements on, all property 
along the route.  
 
Status: Advanced Planning.  Torrington has applied for a $278,000 grant under the 
Recreational Trails Program (2015). The total estimated cost approximately $500,000.  
Included in the project is construction of paved and stone dust sections of the trail, signs, 
fencing and furniture, as well as engineering and survey work required by USACE in order 
to approve the project. 
 
Cost: ±$500,000 

 

3. LITCH/HARW: Litchfield/ Harwinton/ Thomaston: Bogue Road to Thomaston Dam; 

about 7 miles. 

 

Traverses the mostly undeveloped section of river upstream of Thomaston Dam.  USACE 

maintained trails currently exist on the west bank of the Naugatuck River south of Spruce 

Brook along an abandoned rail bed and portions old Route 8 that are open to the public 

for off-road motorcycle use, hunting, hiking, and fishing access. To avoid conflict with 

hunters and motorcycles, and to avoid frequent trail closure due to dam operations, 

routing the trail on the east side of the river through USACE land, private property, and 

http://arcg.is/1M3oNJj
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CTDOT ROW (along Route 222) may be preferable.  A detailed study of routing options for 

this section is recommended.    

 

Status: Routing Needed – Comprehensive Routing Study applied for under OPM 

Responsible Growth Grant – 2016 

 

Cost: $115,000 for routing study, Construction TBD 

 

4. THOM-1, THOM-2, THOM-3: Thomaston: Thomaston Dam (Vista Picnic Area; USACE 

property) to Old Waterbury Road; three identified sections at a total of 3.9 miles, passes 

through downtown Thomaston and connects with the town’s historic clock walk and the 

New England Railroad Museum. 

 

Status: Planned, Routing determined by ALTA study in 2010 and Thomaston Trails 

Committee, but needs to be refined.  Included in Comprehensive Routing Study grant 

request 

 

Cost: ±$5,529,000  

 

5. THOM-4, Thomaston: Town Wastewater Treatment Plant to Branch Brook at the 

Watertown TL; about 2,000 feet 

 

This section is located on town-owned land adjacent to the town’s Animal Control facility, 

the wastewater treatment plant and the transfer center. It will extend about 2,000 feet 

to an existing bridge over Branch Brook. The project include a trailhead and parking lot. 

 

Status: Advanced Planning - The Town of Thomaston received a Recreational Trails 
Program grant to design and construct the trail. The trolley bridge will be evaluated, and 
repair/replacement options presented if necessary 
 
Cost: $195,000 (RT) 
 

6. WTTN-1, Watertown: Branch Brook at the Thomaston TL to Frost Bridge Road (Route 

262); about 2.4 miles 

 

This section is generally located between the Route 8 Expressway and the Naugatuck 

Railroad (Currently used as a scenic railroad by the Railroad Museum of New England and 

occasionally for freight) along an existing, unpaved access road. The property is controlled 

by the CTDOT and potentially by private land owners. The trail section ends at Frost Bridge 

Road, the site of a former drive-in movie theater. The CTDOT is building a new CT Transit 
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Bus Maintenance Facility at the site and has committed to constructing a section of the 

trail and including a trailhead, comfort station, and parking lot. 

 

Status: Planned/ Advanced Planning – The Town of Watertown received a Recreational 
Trails Program grant to design critical project elements, including watercourse and 
drainage crossings, separation measures between the rail line and the trail, an at grade 
rail crossing, measures to manage steep slope areas, typical cross sections, and how to 
connect the trail at Frost Bridge Road.  
 
Cost: $75,000 (RT Preliminary Design); $1,847,000 (Construction) 
 

7. WTTN-2: Watertown: Frost Bridge Road to Waterbury TL; about 0.7 miles. 

 

May require installing a bike/pedestrian bridge over the Naugatuck River to cross into 

Waterbury (±$250,000-to-$500,000).   

 

Status: Planned, Routing by ALTA, 2010 

 

Cost: About $1,000,000  

 

8. WTBY-1, WTBY-2: Waterbury: Phase 3 – Watertown TL to West Main Street about 2.3 

miles. 

 

Extends path through the Waterbury Industrial Commons, along Chase River Road and 

Thomaston Avenue, and; includes several new and rehabilitated structures and park 

development. 

 

Status: Planned, Routing by ALTA, 2010 

 

Cost: ±$11.9 million  

 

9. WTBY-3: Waterbury: Phase 2 –West Main Street & Thomaston Avenue to Eagle Street; 

about 2.3 miles. 

 

This section would extend the separated path along and within the right-of-way of South 

Main Street to Glen Street. The trail would then continue on an off-road corridor to a 

nine-acre vacant parcel along the Naugatuck River and adjacent to Jackson Street. Plans 

are being developed to convert the vacant parcel into a riverfront park with the trail pass 

through. It will continue along sections of Freight Street, Riverside Street and west Main 

Street. Project requires acquisition of rights-of-way and remediation of several 

contaminated parcels.  The CT DOT has initiated three projects to repair ten bridges along 
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Route 8 and I-84. As part of these projects, a by-pass detour will be built on the vacant 

parcels adjacent to Jackson Street. The City has requested that the CT DOT remediate the 

site and transfer ownership to the City upon completion of the project to allow 

redevelopment as a riverfront park.  

 

Status: Advanced Planning: The City advanced plans to extend the Phase 1 section from 

Eagle Street and through the downtown area as part of its federal TIGER grant application. 

It was excluded from the grant award; however, the city remains committed to the 

project.  

 

Cost: ±$8.6 million (Note: Cost may be reduced if acquisition of rights-of-way and 

remediation is funded under the Route 8 and I-84 bridge replacement projects.) 

 

10. WTBY-4: Waterbury: Phase 1 –Eagle Street to Naugatuck TL at Platts Mill Road; about 

2.2 miles 

 

This trail section will stretch from the Naugatuck River Access Park on Platts Mill Road 

north to Eagle Street along South Main Street. The trail will be constructed within the 

existing right-of-way of South Main Street. The road currently maintains four travel lanes; 

existing volumes can be accommodated by fewer lanes. The concept will re-allocate the 

roadway to include a separated bicycle and pedestrian path along the road with a buffer 

separating traffic from the trail. 

 

Status: Final Planning: Final Design will begin soon: The project has been funded and 

construction is expected to begin in 2017. However, delays have occurred because of 

archaeological compliance and the condition of a CT DOT retaining wall within the 

corridor that needs to be repaired/replaced prior to construction of the trail. Construction 

2017? 

 

Cost: $5.5 million (HPP) 

 

11. NAUG-1: Naugatuck: Waterbury TL at Platts Mill Road to Pulaski Walk; about 0.9 miles. 

 

This section will construct a road-separated multi-use trail from Platts Mill Road on the 

east side of the Naugatuck River near the town line with Waterbury to Pulaski footbridge 

on the west side of the river near an existing bridge over the Naugatuck River at Bridge 

Street. The planned trail will connect with an existing section of trail at the south end and 

a section in design at the north end in Waterbury. This alignment will also require the 

construction of a new structure to span the Naugatuck River. The trail will be aligned along 

the corridor of the Waterbury branch rail line, and portions will utilize an old trolley bed 

and unpaved access road outside of the corridor where possible. Because of the use 
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patterns of the rail line, the trail’s alignment will be carefully designed so as not to disrupt 

train service. Measures include: 25-foot setback between the rail and the trail; 

unencumbered access for service and emergency vehicles; and security fencing. 

 

The long term plan for this section is to construct a crossing of the Naugatuck River. The 

bridge would connect the west and east sides of the river and require a clear span of 

about 265 feet to avoid impacts to the stream channel and regulated floodway. The 

bridge would consist of a steel pony-type truss superstructure with a reinforced concrete 

deck supported on reinforced concrete abutments and piers, located outside of the 

floodway. A fourteen-foot width would be provided.  

 

Status: Planned; application submitted for federal CMAQ funds – not awarded. 

Cost: ±$3.0 million (excludes new structure); $2.5-$3.0 million for a new structure 

12. NAUG-2, Naugatuck Greenway, Completed: Currently extending 1.1 miles from the 

Pulaski Footbridge at 199 River St. to a pocket park on Maple Street, the Naugatuck 

section of greenway follows the river through Linden Park, which offers numerous 

recreational opportunities.  Preliminary counts of trail uses conducted by NVCOG 

estimated 50,095 annual uses. 

 

13. NAUG-3, NAUG-4, Naugatuck: Maple Street to Beacon Falls TL; about 2.2 miles. 

 

Along South Main Street to Breen Field with a new bridge to access the west side of the 

river and the former Uniroyal. The trail requires a second crossing near the Beacon Falls 

TL because of pinch-point caused by the railroad tracks and Route 8.  

 
Status: Planned, Routing by ALTA, 2010 
 
Cost: about $3,236,000 
 

14. BEAC-1: Beacon Falls: Naugatuck TL to Main Street; about 1.8 miles. 

 

Uses old road bed of Route 8 from Cross Street which ends at a “bump out” sheer blasted 

cliff for the current Route 8.  The ALTA routing study recommended crossing Route 8, the 

river and rail with a suspension bridge, but additional options should be investigated 

including expansion of the existing culvert under Route 8 and a shorter bridge over the 

river and tracks to access Cold Spring Road.  Cold Spring Road is currently open to the 

public but would require additional improvements and permissions (DEEP) to be included 

as a NRG section. 

 

Status: Planned, Routing by ALTA 2010 
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Cost: ±$2,744,000 

 

15. BEAC-2: Beacon Falls Greenway, Completed: A .5 mile paved tree lined path that was 
built by reclaiming one lane of old route 8 and repurposing it for pedestrian use. The trail 
currently extends south along North Main Street to Route 42. 
 

16. BEAC-3: Beacon Falls: South Main Street at Route 42 to Toby’s Pond; about 1 mile. 
 
A short section (about 0.5 miles) of the NRG was built along South Main Street from Depot 
Street. The proposal is to extend the trail from its current terminus at Route 42, south 
along Route 42 (South Main Street) to the entrance to Toby’s Pond. Four travel lanes and 
grass median are provided along this stretch of Route 42 to the vicinity of the northbound 
off-ramp from Route 8 at Interchange 23. The travel width of the road would be reduced 
to accommodate an adjacent multi-use path. A four-foot buffer would be installed to 
separate the road from the path. Route 42 narrows south of the Route 8 ramps, and the 
width of the bridge over the Naugatuck River is only 30 feet. Completion of Riverbend 
Park should drive pedestrian demand 
 
Status: Planned, Community Connectivity application submitted 
 
Cost: $1,357,000 
 

17. BEAC-4, BEAC-5, SEYM-1: Beacon Falls-Seymour: Route 42 to Route 67 connector 

greenway; about 1.9 miles.  

 

The proposed project will be constructed as part of a new connector road that will extend 

between Route 42 and Route 67. It would be a road-separated section parallel and west 

of the Waterbury branch line on vacant, private parcels. The project would be located 

within a 22-foot right-of-way and consist of a 10-to12 foot paved trail with five foot 

shoulders and clear zones on each side of the trail.  Alternate routing along existing trails 

at Toby’s pond would require some improvement and would be geographically 

constrained in Seymour. 

Status: Planned, The Town has requested the NVCOG to prepare and submit an 

application under the US DOT’s TIGER program to construct the connector road project, 

including the trail section. Applications are due at the end of April and notice of award 

are made late in the year. The program is highly competitive.  

Cost: ±$3.2 million 

18. SEYM-2: Seymour: Phase 1 Seymour Greenway and Linear Park, Bank Street (Route 67) 

to Tingue Dam Fishway Park; about 950 feet  
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This section would extend from Bank Street (Route 67) at the southbound om-ramp to 

Route 8 to the recently completed Tingue Dam Fishway Park. The trail will be aligned 

adjacent to the on-ramp and be built on state-owned right-of-way. It will end at the 

parking lot for the park and provide access to the Downtown Seymour area. 

 

Status: Final Planning, The project is in Final Design and the Town has been award 

Transportation Alternatives Program (TAP) funds to construct the project; anticipate 

construction in spring 2016.  

 

Cost: ±$700,000 (TAP) 

 

Pedestrian Bridge between Tingue Dam Fish By-pass Park and Broad Street Park; about 

300 feet, about $2.5 million – new pedestrian bridge over the Naugatuck River to connect 

Route 313 (Broad Street) to the downtown area and the Tingue Dam Fish By-pass Park.  

Status: Planned, The Town submitted an application under the state’s Community 

Connectivity Program to conduct a Road Safety Audit. 

Cost: ±$2.5 million 

 

19. SEYM-3: Seymour: Broad Street to Ansonia Line, About 2.5 miles. 

 

Status: No Routing, NVCOG may use transportation planning funds to determine a route. 

Dependent on budget  

 

Cost: TBD 

 

20. ANSO-1: Ansonia: Seymour TL to Bridge Street, 1.2 miles. 

 

Status: No Routing, NVCOG may use transportation planning funds to determine a route. 

Dependent on budget  

 

Cost: TBD 

 

21. ANSO-2: Ansonia: Riverwalk Crossing of the Waterbury Branch Line; about 130 feet  

 

This project will construct an ADA-compliant pedestrian bridge over the railroad tracks 

and flood plain to provide a safe crossing of the active rail line and access to Pershing 

Drive from the Riverwalk. The bridge will be about 130 feet in length and 12 feet wide. 

Entry signage will be install at Pershing Drive. 
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Status: The project is in Final Design and the City has been award Surface Transportation 

Program (STP) and High Priority Program (HPP) funds to construct the project; anticipate 

construction in spring 2016.  

 

Cost: ±$1.5 million (STP and HPP) 

 

22. ANSO-3: Ansonia Riverwalk, Completed: The Riverwalk extends .5 miles north from the 

Derby greenway at Division Street. Beginning in a riverside park with a gazebo, it follows 

the USACE floodwall north to a rail crossing. 

 

23. DERB-1: Ansonia-Derby: Division Street Crossing; about 300 feetprovide a grade-

separated connection between the Derby Greenway and the Ansonia Riverwalk. 

Currently, trail users need to cross Division Street, a four lane minor arterial. A shelf is in 

place under the Division Street Bridge over the Naugatuck River that can be used to carry 

the trail.    

 

Status: The NVCOG on behalf of the City of Ansonia and City of Derby submitted an 

application under the state’s Community Connectivity Program to conduct a Road Safety 

Audit. 

 

Cost: $TBD  

 

24. DERB-2: Derby Greenway, Completed: A 2 mile section of paved multiuse trail that 
follows the USACE floodwall along the Naugatuck and Housatonic Rivers, and meanders 
through “O’Sullivan’s Island”, a peninsula and park at the confluence of the two rivers. 
Preliminary counts of trail uses conducted by NVCOG estimated 310,254 annual uses. 

 

25. DERB-3: Derby: Route 34 Cycle-Track; Bridge Street to Derby-Shelton Rail Station; about 

0.3 miles. 

 

The project will construct a bi-direction cycle-track, ten feet wide, along the south edge 

of Route 34 – Main Street through downtown Derby. A four-foot buffer will be provided 

to separate the cycle-track from the road. A short section of trail will be built in the buffer 

area behind the Home Depot and a connection will be made into the Derby-Shelton rail 

station site. The cycle-track will connect directly to the Derby Greenway at Bridge Street. 

A gateway park and greenway entrance will be constructed in southwest corner at the 

intersection of Route 34 and Bridge Street. 
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Status: Final Planning, The project is included the Final Design for the road project; 

anticipated to be completed by the end of 2016, with construction anticipated in 2017. 

STP and HPP funds have been allocated to the project.  

 

Cost = included in State Project No. 0036-0184 

 

26. Derby-Shelton: Renovation of the Derby-Shelton Bridge; about 500 feet.  

 

The proposed project will rehabilitate and enhance the Derby-Shelton Bridge (Bridge No. 

1659) that carries State Route 712, locally known as Bridge Street, over the Housatonic 

River. The project consists of resurfacing the bridge deck and reconfiguring it to provide 

pedestrian promenade and bi-directional cycle-track along the south side of the structure. 

The cycle-track will tie into the Derby Greenway at the east end of Bridge Street.  

  

Status: Advanced Planning, The state legislature has awarded the NVCOG with a $2 million 

bond authorization to design and construct the renovation of the bridge; NVCOG has 

submitted an application under the state’s Responsible Growth and TOD Grant Program 

for $1.5 million to supplement the bond authorization. Design activities will be completed 

by AECOM consultant engineers; scope for engineering services is being developed. 

Construction could be initiated in 2017, based on the design schedule. 

 

Cost: ± $3.2 million 
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